COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2018

ESTI MATE SUMVARY 14: 41: 57
CONTI D C20932 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20932- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
US 24 & 31ST STREET and US24 & RI DGE ROAD PERCENT TIME:  40.00 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
PRQJECT NO. NH0242- 071
US 24 AT 31ST STREET | NTERSECT
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTI ON CO., | NC. PAY PERI OD ENDI NG 07/ 27/ 2018 DATE TI ME STARTED 05/25/2018
P. O BOX 9163 DATE LET 05/ 03/ 2018 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/24/2018 DATE ACCEPTED
Wchita KS 67277-011(719)550- 1008 DATE NOTI CE TO PROCEED 05/ 25/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2, 027,555.00 PARTI Cl PATI NG $ 134, 406. 54 $ 134, 406. 54
AWARD PROJECT AMI:  $ 1, 655,812.92 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 6. 63% TOTAL EARNI NGS 134, 406. 54 134, 406. 54
FUNDS AVAI LABLE: $ 1,893, 148.46 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 134, 406. 54 134, 406. 54
TOTAL CLAI VS $ 0.00 RETAI NAGE -3,582. 20 -3,582. 20
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 130, 824. 34 130, 824. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 130, 824. 34 130, 824. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 130, 824. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 31st

0005 201-00001 Cl earing and G ubbing 0. 040 0. 000
ACRE 0. 000 0. 00
39, 000. 00000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0015 202-00033  Renpval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0020 202-00090 *Renoval of Delineator 23.000 0. 000
EACH 0. 000 0. 00
2.50000 0. 000 0.00
0025 202-00155  Renoval of Wall 13. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0030 202-00195 Renoval of Median Cover 2,144.000 0. 000
sy 53.920 404. 40
7.50000 53.920 404. 40
0035 202-00200 Renoval of Sidewal k 413. 000 0. 000
Sy 3.330 33.30
10. 00000 3. 330 33. 30
0040 202-00203 Renoval of Curb and Cutter 4,462. 000 0. 000
LF 96. 000 336. 00
3.50000 96. 000 336. 00
0045 202-00220 Renpval of Asphalt Mat 1, 596. 080 0. 000
Sy 109. 000 2,616. 00
24.00000 109. 000 2,616. 00
0050 202-00250 *Renpval of Pavenent Marking 9, 325. 000 0. 000
SF 351. 680 615. 44
1. 75000 351. 680 615. 44
0055 202-00810 *Rerpval of Ground Sign 22.000 0. 000
EACH 2.000 154. 00

77.00000 2.000 154. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0060 202-00821 *Renoval of Sign Panel 16. 000 0. 000
EACH 0. 000 0. 00
42.00000 0. 000 0. 00
0065 202-00827 *Rermoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0.00
0070 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0075 202-01130 Renoval of Guardrail Type 3 1, 345. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0.00
0080 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0085 203- 00000 Uncl assi fied Excavation 2, 750. 000 0. 000
cY 51.520 721.28
14. 00000 51.520 721.28
0090 206- 00000 Structure Excavation 387.000 0. 000
cY 0. 000 0. 00
22.00000 0. 000 0. 00
0095 206-00100 Structure Backfill (COass 1) 53. 000 0. 000
cY 0. 000 0. 00
73. 00000 0. 000 0.00
0100 207-00205  Topsoil 1, 020. 000 0. 000
cY 0. 000 0. 00
17. 00000 0. 000 0. 00
0105 208- 00008 *Erosi on Log Type 2 (12 Inch) 3, 650. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
0110 208-00035 *Aggr egat e Bag 33. 000 0. 000
LF 0. 000 0. 00

9. 50000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00045

208- 00070

208- 00103

208- 00105

208- 00106

208- 00207

210- 00810

212- 00006

212-00032

213- 00002

213- 00061

C20932
20932-BI D
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st
Concrete Washout Structure

Vehi cl e Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

Erosi on Contro

Managenent

*Reset

Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tacki fier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 100. 00000
2.000
EACH
3, 200. 00000
250. 000
HOUR
33. 00000
300. 000
HOUR
120. 00000
150. 000
HOUR
170. 00000
86. 000
DAY
53. 00000
1. 000
EACH
240. 00000
1.700
ACRE
890. 00000
1.700
ACRE
2, 600. 00000
1.700
ACRE
890. 00000
188. 000
LB

2.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUNO07/27/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:41: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0170 214-00350  *Deciduous Shrub (5 Gallon Container) 60. 000 0. 000
EACH 0. 000 0.00
99. 00000 0. 000 0. 00
0175 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 135. 000 0. 000
Cl ass
5% 0. 000 0. 00
4.00000 0. 000 0. 00
0180 304-06000  Aggregate Base Course (C ass 6) 2,104. 000 0. 000
TON 44. 690 1,072. 56
24.00000 44.690 1,072. 56
0185 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 157. 000 0. 000
TON 41.670 9, 167. 40
220. 00000 41. 670 9, 167. 40
0190 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 916. 000 0. 000
TON 0. 000 0.00
140. 00000 0. 000 0. 00
0195 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 305. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0200 420-00102 Geotextile (Erosion Control) (Cass 1) 7.000 0. 000
Sy 0. 000 0.00
59. 00000 0. 000 0. 00
0205 503-00018 *Drilled Caisson (18 Inch) 24.000 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0. 00
0210 503-00030 *Drilled Caisson (30 Inch) 13. 000 0. 000
LF 0. 000 0.00
420. 00000 0. 000 0. 00
0215 503-00042 *Drilled Caisson (42 Inch) 34.000 0. 000
LF 0. 000 0. 00
590. 00000 0. 000 0. 00
0220 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0.00

740. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0225 504-08255  Masonry Landscape Wall (Dry Stack) 276. 000 0. 000
SF 0. 000 0. 00
94. 00000 0. 000 0. 00
0230 506-00224 Riprap (24 Inch) 39. 000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 87. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0240 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 188. 000 0. 000
(Conplete In
LF 112. 000 19, 040. 00
170. 00000 112. 000 19, 040. 00
0245 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0250 604- 00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0255 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0260 606-01460 Medi an Ter m nal 1. 000 0. 000
EACH 0. 000 0. 00
9, 400. 00000 0. 000 0. 00
0265 608- 00000 *Concrete Sidewal k 290. 000 0. 000
Sy 0. 000 0. 00
51. 00000 0. 000 0. 00
0270 608-00010 *Concrete Curb Ranp 100. 000 0. 000
SY 0. 000 0. 00
170. 00000 0. 000 0. 00
0275 608-00015  *Detectabl e Warnings 171. 000 0. 000
SF 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0280 609-21011 *Curb and GQutter Type 2 (Section I-M 2,975. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0285 609-21021 *Curb and Cutter Type 2 (Section I1-M 1, 545. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0290 609-24002 *Gutter Type 2 (2 Foot) 72.000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0295 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 7, 660. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0300 612-00001 *Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0305 612-00002 *Delineator (Type Il) 18. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0310 612-00003 *Del i neator (Type Il1) 1. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0315 613-00206 *2 Inch Electrical Conduit (Bored) 440. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0320 613-00306 *3 Inch Electrical Conduit (Bored) 845. 000 0. 000
LF 0. 000 0.00
33. 00000 0. 000 0. 00
0325 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0330 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

14, 000. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0335 613-13000  *Luminaire (LED) 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0340 614-00011 *Sign Panel (Class |) 158. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0345 614-00012 *Sign Panel (Class Il) 132. 500 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0350 614-00014 *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0355 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 10. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0360 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0365 614-70150  *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0370 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0. 00
0375 614-70448 *Traffic Signal Face (12-12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0380 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0385 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00

1, 400. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

614- 72886

614-81000

614-81145

614-81150

614- 81255

614- 84000

614- 86800

614-87412

625- 00000

626- 00000

626-01103

C20932
20932-BID
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st

Intersection Detection System (Canera)

Traffic Signal-Light Pole Steel

Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm

Traffic Signal Light Pole Steel (2-55 Foot Mast Arm

Traffic Signal Pedestal Pole Steel

Uni nterrupted Power Supply

Fi ber Optic Cable (Single Mde) (12 Strands) (Install

Only)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

4.000

5, 600. 00000

1. 000

12, 000. 00000

1. 000

20, 000. 00000

1. 000
EACH
21, 000. 00000

1. 000
EACH
43, 000. 00000

2.000

EACH
3, 600. 00000
1. 000

EACH
9, 500. 00000
70. 000

LF

18. 00000
1. 000

LS

16, 000. 00000

1. 000

LS
60, 000. 00000
1. 000

LS

9, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUNO07/27/ 2018

15, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

14:41: 57

AMOUNT

15, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0445 627-00009  *Modified Epoxy Pavenent Marking(lnlaid) 63. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0450 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 77.000 0. 000
GAL 7.450 424. 65
57. 00000 7.450 424. 65
0455 627-30405  *Preformed Thernopl astic Pavement MarKking 390. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
21. 00000 0. 000 0. 00
0460 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1,110. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0465 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0470 630-00012 *Traffic Control Management 105. 000 0. 000
DAY 8. 000 7,200.00
900. 00000 8. 000 7, 200. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 0. 000
EACH 0. 500 90. 00
180. 00000 0. 500 90. 00
0480 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 4. 000 144. 00
36. 00000 4. 000 144. 00
0485 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 0. 000
EACH 15. 000 1,170.00
78. 00000 15. 000 1,170. 00
0490 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 1. 000 9, 000. 00
0495 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
ype) EACH 1.000 600. 00

600. 00000 1. 000 600. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 11
ESTI MATE RUNO07/27/ 2018
14: 41: 57

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0500 630-80360

0505

630-80370

0510

630- 80380

0515

630- 85006

0520

630- 85040

0525

700- 70010

0530

700- 70011

0535

700- 70016

0540

700- 70023

0545 700-70195

C20932
20932-BID
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)
(Tenpor ary)

*| npact Attenuator (Truck Munted Attenuator)
(Tenporary)

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/A Uilities and Maintenance of Field Facilities

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
35. 000
EACH
54. 00000
3, 143. 000
LF
10. 00000
100. 000
EACH
12. 00000
5. 000
EACH
6, 000. 00000
1. 000
EACH
18, 000. 00000
250, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
640. 000
FA
1. 00000
113, 602. 080
FA
1. 00000
CAT 0200

CURRENT AMI $ 1,894, 065.25$

0. 000
10. 000
10. 000

540. 00
540. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
50. 000
50. 000

600. 00
600. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
18, 577. 510
18, 577.510

18,577.51
18,577.51

87,506.54 $ 87,506. 54



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY RR

0550 202- 00090 *Renmpval of Delineator 8. 000 0. 000
EACH 0. 000 0. 00
2.50000 0. 000 0. 00
0555 202-00220 Renoval of Asphalt Mat 200. 000 0. 000
SY 0. 000 0. 00
24.00000 0. 000 0. 00
0560 202-00250 *Renoval of Pavenent Marking 4, 235. 000 0. 000
SF 0. 000 0. 00
1. 75000 0. 000 0. 00
0565 202-00810 *Rermoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0570 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0575 609-21013 *Curb and Gutter Type 2 (Section I-M (Special) 310. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0580 610-00026 Medi an Cover Material (6 Inch Patterned Concrete) 1, 091. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0585 612-00001  *Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0590 614-00011 *Sign Panel (Class |) 12. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0595 614-00012 *Sign Panel (Class Il) 46. 500 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0600 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4.000 0. 000
EACH 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY RR

0605 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0610 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 10. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0615 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 71.000 0. 000
GAL 0. 000 0. 00
57. 00000 0. 000 0. 00
0620 627-30405 *Pref ormed Thernopl astic Pavenent Marking 155. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21.00000 0. 000 0. 00
0625 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0630 630-80342 *Construction Traffic Sign (Panel Size B) 32.000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0635 630-80360 *Drum Channel i zi ng Devi ce 87.000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0640 630-80370 Concrete Barrier (Tenporary) 2,074. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0645 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT  $ 86,589.75% 0.00$ 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0650 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 26, 000. 00

26, 000. 00000 1. 000 26, 000. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20932-BI D ESTI MATE RUN 07/ 27/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0001 14: 41: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0655 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0660 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 5, 900. 00
5, 900. 00000 1. 000 5, 900. 00

CAT 0400 CURRENT AMT $ 46,900. 00 $ 46, 900. 00 $ 46, 900. 00

PROJECT TOTAL CURRENT AMI $ 2,027,555.00 % 134,406.54$% 134, 406.54



